19 31

Department of Land Rev Hra

OFFICE Bo Rev

STATION Mavoor

Mvr No. 1801

Bijor

Dated 10-6-31

	Date	Initial
Given for copying		
Copied		
Examined		
Signed		
Given for despatch		
Despatched		
Indexed		
To be destroyed on*		

Pages in the file

(SUBJECT.)

Memorandum - Land Revenue (Sundries) Khanderkane Village S No 175-1 — Trees in Tenure Lands. Extension of time for removal of

B 2708

C.No.4635-31-A.6. South Kanara Collector's Office,
Mangalore, dated 16th May 1931.

From



Mr. J. Hussain, Bar-at-law,
Collector of South Kanara.

The Secretary to the Board,
Land Revenue and Settlement,
M a d r a s.

Sir,

Alienation - Land and Revenue - South Kanara - Coondapoor Taluk - Khambadkone village - S.No.175/1 -Trustee for the time being of the Khambadkone Mosque - Non completion of work - extension of time - recommended.

Plot S.No. 175/1 measuring 58 cents of Khambadkone village, Coondapoor Taluk was alienated in favour of the Trustee of the Khambadkone Mosque, for the time being for use as the site of a Mosque in G.O.No.Misc.Rev.1751 dated 3-8-28 communicated with B.P.Misc.No.2576 dated 7-8-28. The work of construction of the Mosque was not completed within one year as laid down by the conditions of grant. But the Government considering the progress already made in the building, sanctioned an extension of time till the end of March 1931 in their order No. Misc.Rev.1732 dated 10-9-30 communicated with B.P.Misc.2693 dated 13-9-30 for its completion. It is now reported by the Tahsildar of Coondapoor Taluk that the Mosque building has not been completed, but that it is progressing steadily and that the Jamayats of the Mosque are earnest about its completion. The Trustee prays for an extension of time till the end of December 1931 by which time he hopes to finish the erection of the Mosque. In the circumstances, I recommend that the extension of time prayed for, may be sanctioned.

A Krishnaiah 18.5.31

For Collector.

18.5.31

Subject. R. F. XXII-A-19—89,500 22-4-30 (6)

FOR MEMBER

S
AS. (RR)

Alienation Land and Rev
(S. Kanara) Coondapoor Tk.
Chambadkone Vge No 175-,
Tenure for the nine being Koppa
Extension of time Prop to Ls
Omitted

READ AGAIN B. P. No. _____, dated _____ 193

193

READ ALSO :—

Register No. _____, From the B2708/31, No. A, dated 21/4 193

193

193

RESOLUTION. Revenue B2708-31-1 No. _____, dated 28/5 193

Submitted to Govt
of The Board
Supports the Collector's
Recommendation.

EKS
21.5.31

DESPATCHED
28 MAY 1931

22-5-31

S

23.5.31.

hi

Pandy 28/5

5/

Sectt. II-15 (a)—40,000—19-12-30

B3082

GOVERNMENT OF MADRAS

BOARD OF REVENUE LAND REVENUE & SETTLEMENT

Received 9 JUN 1931 193

Registered SECY. 9-JUN 1931 193

Abstract.

Alienation - Land and Revenue - South Kanara - Coondapur Taluk - Khambodkone village - S.No.175/1 - Trustee for the time being - Mosque - Extension of time - Sanctioned.

REVENUE DEPARTMENT

G.O. No. MS.1238 **dated** 8th June **1931**

READ the following paper

ENCLOSURES.

G.O.No.1751 Revenue dated 3rd August 1928.
G.O.No.1732 Revenue dated 10th September 1930.

No.

From the Board of Revenue Land Revenue and Settlement No.B.2708/31-1, dated 28th May 1931.

Order

The Government sanction a further extension of time until the end of December 1931, for completion of the mosque by the trustee of the Khambodkhone mosque on the land which was alienated in his favour in G.O. No.1751 Revenue, dated 3rd August 1928.

(By Order of the Governor-in-Council)

H.R. Pate,
Secretary to Government.

To the Board of Revenue, Land Revenue and Settlement.

Forwarded
(By Order)

V. Narasinga Rao

S.G. 8/6

Superintendent.

AS (RB)

Alienation. Rama Rao (S. Kanara) Coondapur Tk. Khambadkone Vge. S. No 175-1 - Trustee for the time being - Mosque - Extension of time sanctioned. Rs. Comm

B 2708/31 @ ₹11 Cl
B 3082/31 A ₹5 Cl

Rev (Mis) 1801 D. 10-6-31

Communicated to the Collector of South Kanara -

Dy 10/6/31

To
The Collector of
S. Kanara.

Dy 10/6/31

Dy 9631

Dy 9-6-31